COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE

. ALHAMBRA, CALIFORNIA 91803-1331
DONALD L. WOLFE, Director Telephone: (626) 458-5100

www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:
P.0. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE
REFER TO FILE: C' 1

November 21, 2006

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS
ALL SUPERVISORIAL DISTRICTS
3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the changes for the following construction contracts:

Project ID No. APT1080411 - Brackett Field Ramp Slurry, City of La Verne (5),
American Asphalt South, Inc., in amount of $17,600.00.

Project ID No. FCC0000904 - Rubio Wash - Storm Drain No. 1 Channel Cover,
vicinity of Pasadena (5), Reyes Construction, Inc., in amount of $51,500.00.

Project ID No. FCC0000929 - Temescal Canyon (1958) Project No. 500, Line A,
and Pulga Canyon (1958) Project No. 501, Unit 2, Line A, Reinforced Concrete
Box Repair, City of Los Angeles (3), Slater Waterproofing, Inc., in amount of
$63,000.00.

Project ID No. FCC0000970 - Hollyhills Drain, Unit 8B (Phase IlI) and Project
No. 3881, Unit 1 - Line E, Cities of Los Angeles and West Hollywood (3), Colich
Construction, L.P., in amount of $351,272.00.
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Project ID No. FCC0000988 - Project No. 9725, East San Gabriel Valley,
MTD 18 Drain Removal, City of West Covina (5), Perry C. Thomas Construction,
Inc., in amount of $17,439.37.

Project ID No. FCC0001014 - Los Angeles River - Riverfront Project, Cities of
Bell and Cudahy (1), Environmental Construction, Inc., in amount of $28,300.00.

Project ID No. FCC0001016 - Mary Ellen Drain, Longridge Drain, Trench
Settlement Remediation Measures, in the Studio City area of the City of
Los Angeles (3), Mike Bubalo Construction Co., Inc., in amount of $28,350.00.

Project ID No. FCC0001028 - CDR 342.042 and CDR 342.043, Line Existing
CMP, vicinity of East Los Angeles (1), Wesco Infrastructure Technologies, L.P.,
in amount of $12,700.00.

Project ID No. RDCO0014797 - Bouquet Canyon Road Replacement at Mile
Marker 19.08, vicinity of Santa Clarita (5), Joha Construciton, in amount of
$20,350.00.

Project ID No. RDC0014810 - As-Needed Traffic Signal Construction, 2005-06,
in various unincorporated areas throughout Los Angeles County (All), Terno, Inc.,
in amount of $37,100.00.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

This action is to obtain Board approval for changes in public works contracts in support
of the timely completion of the projects while avoiding delays and the potential for
claims. The descriptions of the changes, estimated costs, and the necessary time
extensions are listed in the enclosure for each contract.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Enclosed for your authorization are
changes in work in excess of my delegated limits, which are required to complete
Project ID Nos. APT1080411, FCCO0000904, FCC0000929, FCC0000970,
FCC0000988, FCC0001014, FCC0001016, FCCO0001028, RDC0014797, and
RDC0014810.
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Implementation of Strateqgic Plan Goals

Approval of these changes in work, which are necessary to satisfactorily complete the
projects, is consistent with the County Strategic Plan Goal of Service Excellence since
the improved infrastructure will better serve the public.

FISCAL IMPACT/FINANCING

The estimated change order amounts for these contracts range from $12,700.00 to
$351,272.00.

If these changes in work are not approved, contract completion will be delayed and
increased costs incurred.

Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the requested changes. Detailed cost
breakdowns for each of the changes, together with contract cost summaries, are
included in the enclosures.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements was
awarded by your Board to the lowest responsible bidder in accordance with the
California Public Contract Code, your Board’s directives, and as recommended by the
Director of Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any
conditions that resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from
changes to the original plans and specifications or changed conditions encountered
during the course of construction. The costs are based on contract unit prices, time and
materials, or negotiated under the provisions of the contract specifications. The
methods for arriving at the costs of the changes are included in the enclosures.
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IMPACT ON CURRENT SERVICES (OR PROJECTYS)

Approval of the requested changes by your Board will ensure the timely completion of
work under each of the respective contracts and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to Public Works.

Respectfully submitted,

DONALD L. WOLFE
Director of Public Works

IN:ss
O:\Section\Administration\Board\Ciw\11-21-2006.doc

Enc. 10

cc: Chief Administrative Office
County Counsel
Office of Affirmative Action Compliance
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PROJECT ID NO. APT1080411, BRACKETT FIELD RAMP_ SLURRY, (CITY OF
LA VERNE), Supervisorial District 5, Contractor: American Asphalt South, Inc.

Project Description:

Crack sealing, slurry sealing using rubberized emulsion-aggregate slurry, and the
installation of pavement markings on taxiways and aircraft tie-down areas.

Change in Work:

Remove and Replace Deteriorated Pavement $17,600.00

Description of Change:

Portions of the existing pavement within the project area are deteriorated and must be
removed and repaved prior to slurry seal applications. The cost for this item was
negotiated as provided in Subsection 3-2 of the contract specifications.

Two additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount $444,443.24

Change in work to be authorized 17,600.00

Revised contract amount $462,043.24
EK:ss

O:\Section\Administration\Board\Ciw\11-21-2006.doc
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PROJECT ID NO. FCC0000904, RUBIO WASH - STORM DRAIN NO. 1 CHANNEL
COVER (in the vicinity of Pasadena), Supervisorial District 5,
Contractor: Reyes Construction, Inc.

Project Description:

Construction of a reinforced concrete soffit to cover an existing channel, placement of fill
material, and other appurtenant work.

Changes in Work:

(1) Remove and Replace Concrete Wall $10,000.00
(2) Additional Asphalt Concrete Paving 40,000.00
(3) Relocate Waterline 1,500.00

Total $51,500.00

Description of Changes:

(1) It will be necessary for the contractor to remove and replace a section of existing
concrete channel wall that has large cracks. This work is not shown on the plans.

(2) In order to meet the intent of the plans, it will be necessary for the contractor to
grade and pave over the new channel deck. This work is not shown on the plans.

(3) It will be necessary for the contractor to relocate an interfering portion of an
existing water main to continue with the channel work. This work is not shown on the
plans.

The costs for Item 1 through 3 will be based on time and materials as provided in
Subsection 3-3 of the contract specifications.

Nine additional working days will be required because of these changes.

-2A-



Revised Contract Amount:

Original contract amount $663,792.00
Changes in work previously approved
by the Board 22,501.00
Changes in work to be authorized 51,500.00
Revised contract amount $737,793.00
AD:ss

O:\Section\Administration\Board\Ciw\11-21-2006.doc
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PROJECT ID NO. FCC0000929, TEMESCAL CANYON (1958) PROJECT NO. 500,
LINE A, AND PULGA CANYON (1958) PROJECT NO. 501, UNIT 2, LINE A,
REINFORCED CONCRETE BOX REPAIR (City of Los Angeles),

Supervisorial District 3, Contractor: Slater Waterproofing, Inc.

Project Description:

Repair of eroded and damaged portions of reinforced concrete box storm drain and
other appurtenant work.

Changes in Work:

(1) Additional Cores and Laboratory Tests $ 3,000.00
(2) Seal Joints and Cracks at Sacatela Project No. 1102 60,000.00
Total $63,000.00

Description of Changes:

(1) Additional cores and laboratory tests are needed to determine if any additional
crack sealing work is needed.

(2) Portions of the Sacatela Project No. 1102 Storm Drain have leaking joints and
cracks. It will be necessary to repair these areas to maintain the structural integrity of
the drain and prevent pollutants from migrating into the drainage system. Various
methods of repairs will be tested to determine the most effective method for use on
future similar projects.

The cost for Item 1 will be negotiated as provided in Subsection 3-2 of the contract
specifications. The cost for Item 2 will be time and materials as provided in Subsection
3-3 of the contract specifications.

Seventeen additional working days will be required because of these changes.
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Revised Contract Amount:

Original contract amount $ 850,580.00
Changes in work previously approved
by your Board 294,794.22
Changes in Work to be authorized 63,000.00
Revised contract amount $1,208,374.22
PMT:ss

O:\Section\Administration\Board\Ciw\11-21-2006.doc

-3B-



CHANGE IN WORK (AUTHORIZE)
November 21, 2006

PROJECT ID NO. FCC0000970, HOLLYHILLS DRAIN, UNIT 8B (PHASE 1) AND
PROJECT NO. 3881, UNIT 1 - LINE E (Cities of Los Angeles and West Hollywood),
Supervisorial District 3, Contractor: Colich Construction, L. P.

Project Description:

Construction of a reinforced concrete pipe storm drain and drainage structures;
dewatering, treatment, and disposal of groundwater; and other appurtenant work.

Changes in Work:

(1) Standby Equipment Time $175,000.00
(2) Micro-Tunnel 66- and 84-inch RCP 102,272.00
(3) Recover Micro-Tunneling Machine 65,000.00
(4) Damage Due to Broken Water Main 9,000.00

Total $351,272.00

Description of Changes:

(1) The extent of groundwater treatment exceeded the requirements included in the
specifications. The system was modified to handle the additional groundwater output
encountered from 60,000 to 400,000 gallons per day. It will be necessary to
compensate the contractor for standby time while the dewatering system was being
expanded.

(2) In order to meet existing field conditions and to complete the tunneling
construction, two additional sections of 66" reinforced concrete pipe and one section of
84" reinforced concrete pipe will be ordered.

(3) Due to incorrect survey data, the 84" micro-tunneling machine was directed
approximately 15 inches below its intended target. It will be necessary to compensate
the contractor for the cost of recovering and re-aligning the machine.

(4) It will be necessary for the contractor to repair a broken water main within the

project area. The contractor must also secure a baker tank and generator that was
undermined by the broken waterline.
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The costs for Iltems 1, 3, and 4 will be based on time and materials as provided in
Subsection 3-3 of the contract specifications. The cost for Item 2 will be per contract
unit prices.

Five additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount $12,102,248.00
Changes in work previously approved
by the Board 467,588.56
Changes in work to be authorized 351,272.00
Revised contract amount $12,921,108.56
HKss

O:\Section\Administration\Board\Ciw\11-21-2006.doc
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CHANGE IN WORK (AUTHORIZE)
November 21, 2006

PROJECT ID NO. FCC0000988, PROJECT NO. 9725, EAST SAN GABRIEL VALLEY,
MTD 18 DRAIN REMOVAL (City of West Covina), Supervisorial District 5,
Contractor: Perry C. Thomas Construction, Inc.

Project Description:

Removal of existing 48-inch CMP; construction of 18-inch RCP connector pipes,
abandonment seals, asphalt concrete pavement; and other appurtenant work.

Changes in Work:

(1) Additional Asphalt and Base Material $17,152.00
(2) Remove Abandoned Concrete Foundation 287.37
Total $17,439.37

Description of Changes:

(1) The asphalt pavement and crushed aggregate base exceeded the engineers
estimate. Additional quantities are needed to meet the intent of the plans.

(2) It was necessary to remove an interfering abandoned concrete foundation not
shown on the plans.

A portion of the cost for Item 1 will be based on contract unit prices. The balance of the
cost for Item 1 was negotiated as provided in the subsection 3-2 of the contract
specifications. The cost for Item 2 will be based on time and materials methods as
provided in the Subsection 3-3 of the contract specifications.

No additional working days will be required because of these changes.
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Revised Contract Amount:

Original contract amount
Changes in work to be authorized

Revised contract amount

EK:ss

O:\Section\Administration\Board\Ciw\11-21-2006.doc
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$264,564.00
17,439.37

$282,003.37




CHANGE IN WORK (AUTHORIZE)
November 21, 2006

PROJECT ID NO. FCC0001014, LOS ANGELES RIVER - RIVERFRONT PROJECT
(Cities of Bell and Cudahy ), Supervisorial District 1,
Contractor: Environmental Construction, Inc.

Project Description:

Installation of irrigation systems, river rock paving, tubular steel fences, and gates;
planting of trees, groundcovers, and shrubs; painting of parapet walls and concrete
masonry walls; and other appurtenant work.

Change in Work:

Obtain Water Services $28,300.00

Description of Change:

It will be necessary to have the contractor obtain water services from three utility
companies to meet the intent of the plans. The cost for this work will be based on time
and materials as provided in Subsection 3-3 of the contract specifications.

No additional working days will be required because of this change.

Revised Contract Amount:

Original contract amount $1,945,247.00
Changes in work previously
approved by the Board 10,000.00
Change in work to be authorized 28,300.00
Revised contract amount $1,983,547.00
RE:ss

O:\Section\Administration\Board\Ciw\11-21-2006.doc



CHANGE IN WORK (AUTHORIZE)
November 21, 2006

PROJECT ID NO. FCCO0001016, MARY ELLEN DRAIN, LONGRIDGE DRAIN,
TRENCH SETTLEMENT REMEDIATION MEASURES (in the Studio City area of the
City of Los Angeles), Supervisorial District 3, Contractor: Mike Bubalo Construction
Co., Inc.

Project Description:

Repair of a settlement along the alignment of an existing flood control drain using
controlled low-strength material and asphalt concrete pavement.

Changes in Work:

Variations in Bid Quantities $28,350.00

Description of Changes:

The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
guantities and actual quantities. The costs for this work will be based on the contract
unit prices.

No additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount $385,125.00
Changes in work previously
approved by the Board 22,300.00
Changes in work to be authorized 28,350.00
Revised contract amount $435,775.00
WAR:ss

O:\Section\Administration\Board\Ciw\11-21-2006.doc



CHANGE IN WORK (AUTHORIZE)
November 21, 2006

PROJECT ID NO. FCC0001028, CDR 342.042 AND CDR 342.043, LINE EXISTING CMP
(in the vicinity of East Los Angeles), Supervisorial District 1,
Contractor: Wesco Infrastructure Technologies, L.P.

Project Description:

Cleaning, video inspection, and lining of existing corrugated metal pipes; replacement of
an existing corrugated metal pipe; and other appurtenant work.

Changes in Work:

(1) Concrete Removal $ 1,200.00
(2) Removal of Concrete Encasement 2,300.00
(3) Repair Existing 30-inch Corrugated Metal Pipe 9,200.00

Total $12,700.00

Description of Changes:

(1) The contractor encountered 10-inch thick concrete beneath the road surface. In
order to continue with the trenching, it will be necessary for the contractor to saw-cut
and haul away the interfering portion of this concrete. This work is not shown on the
plans.

(2) While excavating, the contractor encountered concrete encasement for an existing
electrical conduit that interfered with the proposed pipe alignment. In order to continue
with the trenching, it will be necessary for the contractor to remove and relocate the
interfering portion of this electrical conduit. This work is not shown on the plans.

(3) During the lining of the existing 30-inch diameter corrugated metal pipe, the
contractor discovered that pieces of the pipe were missing. In order to continue with the
lining operation, it will be necessary for the contractor to repair this pipe prior to lining.
This work is not shown on the plans.

No additional working days will be required because of these changes.

The costs for Item 1 through 3 will be based on time and materials as provided in
Subsection 3-3 of the contract specifications.
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Revised Contract Amount:

Original contract amount
Changes in work to be authorized

Revised contract amount

AD:ss
O:\Section\Administration\Board\Ciw\11-21-2006.doc
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$298,898.00
12,700.00

$311,598.00
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PROJECT ID NO. RDC0014797, BOUQUET CANYON ROAD REPLACEMENT AT
MILE MARKER 19.08 (in the vicinity of Santa Clarita), Supervisorial District 5,
Contractor: Joha Construction

Project Description:

Removal of corrugated metal culvert, construction of a reinforced concrete conduit, and
other appurtenant work.

Changes in Work:

(1) Concrete Backfill $ 14,500.00
(2) Additional Traffic Control 5,850.00
Total $20,350.00

Description of Changes:

(1) The contractor will be compensated for placing concrete backfill on top of the new
drain pipe. The purpose of the concrete backfill is to protect the pipe due to its shallow
depth. This work is not shown on the plans

(2) The contractor will be compensated for providing additional traffic control
measures including utilizing flagmen during traffic-lane closures. This work is needed to
safely manage the high volume of traffic through the construction site.

The costs for Items 1 and 2 will be based on time and materials as provided in
Subsection 3-3 of the contract specifications.

No additional working days will be required because of these changes.
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Revised Contract Amount:

Original contract amount $160,000.00
Changes in work previously approved
by the Board 33,000.00
Changes in work to be authorized 20,350.00
Revised contract amount $213,350.00
War:ss

O:\Section\Administration\Board\Ciw\11-21-2006.doc
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CHANGE IN WORK (AUTHORIZE)
November 21, 2006

PROJECT ID NO. RDC0014810, AS-NEEDED TRAFFIC SIGNAL CONSTRUCTION,
2005-06 (in various unincorporated areas throughout Los Angeles County),
All Supervisorial Districts, Contractor: Terno, Inc.

Project Description:

Installation of traffic signals on an as-needed basis.

Changes in Work:

(1) Traffic Regulatory Signs $ 1,600.00
(2) Purchase and Supply Materials 35,500.00
Total $37,100.00

Description of Changes:

(1) It will be necessary to have the contractor purchase and supply traffic regulatory
signs for the intersection of Colima Drive and Desire Avenue. We were originally
scheduled to be provided these materials, however, we could not obtain them in time to
meet the contractor's schedule.

(2) It will be necessary to have the contractor purchase and supply a service cabinet,
controller cabinet, and traffic signal poles in order to construct the project at the
intersection of Hacienda Boulevard and Richview Avenue in accordance with the plans.
We were originally scheduled to be provided this material, however, we could not obtain
them in time to meet the contractor's schedule.

The costs for Items 1 and 2 will be based on time and materials as provided in
Subsection 3-3 of the contract specifications.

No additional working days will be required because of these changes.
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Revised Contract Amount:

Original contract amount $2,846,997.42
Changes in work previously
approved by the Board 226,889.07
Changes in work to be authorized 37,100.00
Revised contract amount $3,110,986.49
RE:ss
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